

Ministry of Health and Family Welfare, Government of India			
Timelines for National Deworming Day : 10 th Feb 2015			
Tentative Dates – Latest By	Activity	Responsible Person/Committee	Degree of Task
14 January, 2015	Identifying the nodal officer for State level activities	Secretary Health and MD- NHM	National
15 January, 2015	Kit to be readied for Event on Jan 19 th	DtWI	National
16 January, 2015	Steering Committee for NDD	Secretary Health and MD NHM/ State Nodal Officer	National
17 January, 2015	IEC Materials to be finalised	NHM	National
19 January, 2015	National Level Orientation	Nodal officer and consultant	National
17 – 30 January, 2015	Finalization of IEC Material i) Adaptation of IEC ii) Media Plan for Radio and TV	State Nodal Officer	State
22 – 27 January, 2015	State Level Meeting	State Nodal officer	State
28 – 30 January, 2015	District level Meeting	District Nodal officer	District
30 January, 2015	Block & Micro level Trainings Begin	District & Block States	Block/Tehsil
1 February, 2015	Broadcast / IEC – community awareness (Starts)	Central & State IEC Division	National + State + District + Block + Village + School
2 – 5 February, 2015	IEC/Stocks Monitoring /Training + NDD Toolkit (Kit, Reporting format, handouts etc) Teachers, ASHA/ ANM Orientation	National + State Nodal officer	National + State
7 February, 2015	Call for preparedness to State/District Co-ordinators (VC)	MD/State Nodal Officers	State
8 February, 2015	Emergency Response Ready	State Nodal Officers	National
9 February, 2015	National and State Level Media Briefing + Launch	State Nodal Officers	National + State
10 to 14 February, 2015	NDD Operational + Emergency Response Functional	State Nodal Officers	National + State + District
11 February, 2015	Review & plan for Mop-Up Day and fill gaps	State Nodal Officers	National + State + District
11 - 14 February, 2015	Mop Up + Emergency Response functional	State Nodal Officers	National + State + District

Ministry of Health and Family Welfare, Government of India			
Timelines for National Deworming Day : 10 th to 14 th Feb 2015			
Tentative Dates – Latest By	Activity	Responsible Person/Committee	Degree of Task
14 January, 2015	Identifying the nodal officer for State level activities	Secretary Health and MD- NHM	National
15 January, 2015	Kit to be readied for Event on Jan 19 th	DtWI	National
16 January, 2015	Steering Committee for NDD	Secretary Health and MD NHM/ State Nodal Officer	National
17 January, 2015	IEC Materials to be finalised	NHM	National
19 January, 2015	National Level Orientation	Nodal officer and consultant	National
17 – 30 January, 2015	Finalization of IEC Material i) Adaptation of IEC ii) Media Plan for Radio and TV	State Nodal Officer	State
22 – 27 January, 2015	State Level Meeting	State Nodal officer	State
28 – 30 January, 2015	District level Meeting	District Nodal officer	District
30 January, 2015	Block & Micro level Trainings Begin	District & Block States	Block/Tehsil
1 February, 2015	Broadcast / IEC – community awareness (Starts)	Central & State IEC Division	National + State + District +Block + Village + School
2 – 5 February, 2015	IEC/Stocks Monitoring /Training + NDD Toolkit (Kit, Reporting format, handouts etc) Teachers, ASHA/ ANM Orientation	National + State Nodal officer	National + State
7 February, 2015	Call for preparedness to State/District Co-ordinators (VC)	MD/State Nodal Officers	State
8 February, 2015	Emergency Response Ready	State Nodal Officers	National
9 February, 2015	National and State Level Media Briefing + Launch	State Nodal Officers	National + State
10 & 14 February, 2015	NDD Operational + Emergency Response Functional	State Nodal Officers	National + State + District
11 February, 2015	Review & plan for Mop-Up Days upto 14 th Feb and fill gaps	State Nodal Officers	National + State + District
11-14 th February, 2015	Mop Up + Emergency Response Functional	State Nodal Officers	National + State + District